COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2011

ESTI MATE SUMVARY 12:57: 07
CONTI D: C18024 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18024- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 9.0 DAYS TI ME ALLOW 130 WORK DAYS
TRAFFI C SIGNAL | MP (4 LOCATI ONS) PERCENT TI ME: 6.92 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO FSA C110- 032
TRAFFI C SIGNAL | MP (4 LOCATI ONS)
NAME OF ROAD: 72; 121; 177; 287
PRQJECT COUNTI ES: DENVER JEFFERSON, REG ON 6
ADAMB, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 09/ 30/ 2011 DATE TI ME STARTED 09/ 19/2011
6309 MONARCH PARK PLACE SUI TE 200 DATE LET 07/21/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 28/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 18/ 2011 DATE ACCEPTED
L ONGVONT CO 80503 303-530- 4212 DATE NOTI CE TO PROCEED 09/ 19/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $  1,238,171.91 PARTI C PATI NG $ 80, 065. 95 $ 80, 065. 95
AWARD PROJECT AM: $  1,110,509. 51 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 6. 47% TOTAL EARNI NGS 80, 065. 95 80, 065. 95
FUNDS AVAI LABLE: $ 1,158,105.96 STOCKPI LED MATERI ALS 119, 280. 40 119, 280. 40
GROSS EARNI NGS 199, 346. 35 199, 346. 35
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,772.10 -1,772.10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 197, 574. 25 197, 574. 25
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 197, 574. 25 197, 574. 25
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 107,574.25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18024-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0001 12: 57: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00190 *Renmoval of Concrete Median Cover Materi al 100. 000 0. 000
SY 6. 530 94. 36
14. 45000 6. 530 94. 36
0010 202-00203 *Renoval of Curb and CQutter 457. 000 0. 000
LF 0. 000 0. 00
7.76000 0. 000 0. 00
0015 202- 00206 *Renoval of Concrete Curb Ranp 124. 000 0. 000
SY 0. 000 0. 00
20. 33000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 122. 000 0. 000
SY 4. 660 49. 86
10. 70000 4. 660 49. 86
0025 202- 00250 *Removal of Pavenment Marking 620. 000 0. 000
SF 0. 000 0. 00
3.21000 0. 000 0. 00
0030 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
276. 00000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
74. 00000 0. 000 0. 00
0040 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0045 202-00828 Renoval of Traffic Signal Equipnment 1. 000 0. 000
LS 0. 000 0. 00
13, 606. 00000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
142. 00000 0. 000 0. 00
0055 208-00034 Gravel Bag 550. 000 0. 000
LF 72.000 216. 00

3. 00000 72.000 216. 00



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18024-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0001 12: 57: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 076. 00
1, 076. 00000 1. 000 1, 076. 00
0065 208-00051 StormDrain Inlet Protection (Type 1) 60. 000 0. 000
LF 0. 000 0. 00
13. 30000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 130. 000 0. 000
HOUR 0. 000 0. 00
71.22000 0. 000 0. 00
0080 208- 00205 *Erosion Control Supervisor 260. 000 0. 000
HOUR 43. 250 3, 008. 04
69. 55000 43. 250 3, 008. 04
0085 210-00810 Reset Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
153. 00000 0. 000 0. 00
0090 210-00815 Reset Sign Panel 12. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0095 210- 00860 Reset Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
37. 30000 0. 000 0. 00
0100 210-00866 Reset Fire Preenption Unit and Tinmer 6. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0105 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 500 556. 50
1, 113. 00000 0. 500 556. 50
0110 250- 00050 *Moni toring Techni ci an 31. 500 0. 000
HOUR 31.500 2,740.50

87. 00000 31. 500 2,740.50



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18024-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0001 12: 57: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 250-00110 *Heal th and Safety O ficer 8. 500 0. 000
HOUR 8. 500 739. 50
87. 00000 8.500 739. 50
0120 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 122. 000 0. 000
SY 0. 000 0. 00
72.23000 0. 000 0. 00
0125 503-00036 *Drilled Caisson (36 Inch) 228. 000 0. 000
LF 76. 000 16, 112. 00
212. 00000 76. 000 16, 112. 00
0130 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 0. 000 0. 00
251. 00000 0. 000 0. 00
0135 503-00054 *Drilled Caisson (54 Inch) 42. 000 0. 000
LF 0. 000 0. 00
333. 00000 0. 000 0. 00
0140 608-00000 *Concrete Sidewal k 41. 000 0. 000
SY 0. 000 0. 00
34. 78000 0. 000 0. 00
0145 608-00010 *Concrete Curb Ranp 107. 000 0. 000
SY 0. 000 0. 00
112. 35000 0. 000 0. 00
0150 609-21010 *Curb and CQutter Type 2 (Section I-B) 388. 000 0. 000
LF 0. 000 0. 00
16. 05000 0. 000 0. 00
0155 609-21020 *Curb and CQutter Type 2 (Section Il-B) 120. 000 0. 000
LF 0. 000 0. 00
18. 73000 0. 000 0. 00
0160 610- 00020 *Medi an Cover Material (Patterned Concrete) 856. 000 0. 000
SF 0. 000 0. 00
8. 03000 0. 000 0. 00
0165 612-00001  Delineator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00

19. 36000 0. 000 0. 00



CONTI D C18024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18024-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: FSA C110-032 ESTI MATE NO 0001 12:57: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 613-00206 *2 Inch Electrical Conduit (Bored) 4, 020. 000 0. 000
LF 887. 000 12, 604. 27
14. 21000 887. 000 12, 604. 27
0175 613-00306 *3 Inch Electrical Conduit (Bored) 3, 100. 000 0. 000
LF 0. 000 0. 00
14. 04000 0. 000 0. 00
0180 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 250. 000 0. 000
LF 10. 000 101. 70
10. 17000 10. 000 101. 70
0185 613-01300 3 Inch Eectrical Conduit (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
16. 09000 0. 000 0. 00
0190 613-07000 Pul | Box (Special) 24.000 0. 000
EACH 6. 000 2,850. 00
475. 00000 6. 000 2, 850. 00
0195 613-07023 Pul | Box (24"x36"x24") 38. 000 0. 000
EACH 2.000 1,372.00
686. 00000 2.000 1,372.00
0195 MATERI AL ALLOMNCE Pul | Box (24"x36"x24") 0. 000
EACH 36. 000 13, 218. 48
367. 18000 36. 000 13, 218. 48
0200 613-07034 Pul | Box (24"x36"x18") 24.000 0. 000
EACH 4.000 2,532.00
633. 00000 4. 000 2,532.00
0200 MATERI AL ALLOMNCE Pul | Box (24"x36"x18") 0. 000
EACH 20. 000 6, 682. 40
334.12000 20. 000 6, 682. 40
0205 613-07040 Pul | Box (30"x48"x24") 4. 000 0. 000
EACH 0. 000 0. 00
857. 00000 0. 000 0. 00
0205 MATERI AL ALLOMNCE Pul | Box (30"x48"x24") 0. 000
EACH 4. 000 2,129.52
532. 38000 4. 000 2,129.52



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18024-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0001 12: 57: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
36, 773. 00000 0. 000 0. 00
0215 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 9. 000 0. 000
EACH 0. 000 0. 00
331. 00000 0. 000 0. 00
0220 614-00011 Sign Panel (Cass I) 198. 000 0. 000
SF 0. 000 0. 00
17. 03000 0. 000 0. 00
0225 614-00012 Sign Panel (Cass I1) 9. 000 0. 000
SF 0. 000 0. 00
16. 45000 0. 000 0. 00
0230 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 31. 000 0. 000
LF 0. 000 0. 00
17. 23000 0. 000 0. 00
0235 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
183. 00000 0. 000 0. 00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 32. 000 0. 000
EACH 0. 000 0. 00
476. 00000 0. 000 0. 00
0240 MATERI AL ALLOMANCE Ped Sig Face (16) (Countdo 0. 000
EACH 32.000 10, 080. 00
315. 00000 32.000 10, 080. 00
0245 614-70336 Traffic Signal Face (12-12-12) 78. 000 0. 000
EACH 0. 000 0. 00
507. 00000 0. 000 0. 00
0245 MATERI AL ALLOMANCE Traf Sig Face (12-12-12) 0. 000
EACH 78. 000 28, 470. 00
365. 00000 78. 000 28, 470. 00
0250 614- 70560 Traffic Signal Face (12-12-12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00

729. 00000 0. 000 0. 00



CONTI D C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18024-BI D ESTI MATE RUN
PRQJECT: FSA C110- 032 ESTI MATE NO 0001
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0250 MATERI AL ALLOMANCE Traf Sig Face (12-12-12-12 0. 000
EACH 10. 000 5, 000. 00
500. 00000 10. 000 5, 000. 00
0255 614-72875 *Loop Detector Wre 14, 370. 000 0. 000
LF 0. 000 0.00
2.69000 0. 000 0. 00
0260 614-72876 Traffic Signal Vehicle Detector Anplifier (Loop Type) 6. 000 0. 000
EACH 0. 000 0.00
559. 00000 0. 000 0. 00
0265 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 4.000 0. 000
EACH 0. 000 0.00
715. 00000 0. 000 0. 00
0270 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 24.000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0.00
515. 00000 0. 000 0. 00
0275 614-80010 Travel Tine Indicator 2.000 0. 000
EACH 0. 000 0.00
5, 927. 00000 0. 000 0. 00
0280 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
13, 243. 00000 0. 000 0. 00
0285 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
13, 243. 00000 0. 000 0. 00
0290 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
13, 369. 00000 0. 000 0. 00
0295 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
13, 522. 00000 0. 000 0. 00
0300 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00

19, 025. 00000 0. 000 0.00



CONTI D: C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18024-BI D ESTI MATE RUN 10/11/2011
PRQJECT: FSA C110- 032 ESTI MATE NO. 0001 12:57: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 614-81170 Traffic Signal -Light Pole Steel (1-70 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
21, 982. 00000 0. 000 0.00
0310 614-82010 Traffic Signal Pole Steel (1 Mast Arm 7.000 0. 000
EACH 0. 000 0. 00
12, 422. 00000 0. 000 0.00
0315 614- 86246 Controller (Type 170E-HC11) 3. 000 0. 000
EACH 0. 000 0. 00
21, 182. 00000 0. 000 0.00
0315 MATERI AL ALLOMANCE Ctrler (Ty 170E- HC11) 0. 000
EACH 3. 000 53, 700. 00
17, 900. 00000 3. 000 53, 700. 00
0320 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 405. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0.00
0325 614-87020 Optical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
2, 891. 00000 0. 000 0.00
0330 614-87028 Vi deo Optical Transceiver 4. 000 0. 000
EACH 0. 000 0. 00
2, 353. 00000 0. 000 0.00
0335 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
4, 067. 00000 0. 000 0.00
0340 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 100. 00000 0. 000 0.00
0345 614-87412 Fi ber Optic Cable (Single Mde) (12 Strands) (Install 530. 000 0. 000
onl
v LF 0. 000 0. 00
0. 82000 0. 000 0.00
0350 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 900. 00
3, 600. 00000 0. 250 900. 00



CONTI D C18024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18024-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: FSA C110- 032 ESTI MATE NO 0001 12:57: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0355 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 20, 996. 00
83, 984. 00000 0. 250 20, 996. 00
0360 627-00005 *Epoxy Pavement Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00
535. 00000 0. 000 0. 00
0365 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 107. 000 0. 000
111
) SF 0. 000 0. 00
19. 26000 0. 000 0. 00
0370 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 6, 194. 000 0. 000
SF 0. 000 0. 00
7.49000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 65. 000 1, 682. 85
25. 89000 65. 000 1, 682. 85
0380 630- 00003 *Uni formed Traffic Control 32. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0. 00
0385 630- 00007 *Traffic Control Inspection 52. 000 0. 000
DAY 5. 000 375. 00
75. 00000 5. 000 375. 00
0390 630-00012 *Traffic Control Managenent 130. 000 0. 000
DAY 9. 000 5, 400. 00
600. 00000 9. 000 5, 400. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 1. 000 32.00
32. 00000 1. 000 32.00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 11. 000 352. 00
32. 00000 11. 000 352. 00
0405 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 500 107. 00
214. 00000 0. 500 107. 00



CONTI D C18024 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18024-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO 0001 12:57: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0410 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 6. 000 32.10
5. 35000 6. 000 32.10
0415 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 19. 500 20. 87
1. 07000 19. 500 20. 87
0420 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0425 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70011 F/ A Partnering 1, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70023 F/ A On- The-Job Trai nee 525. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70028 F/ A ESB Program 7, 500. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70072 F/ A Obtai n Power from Xcel Energy 4, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18024-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: FSA C110- 032 ESTI MATE NO. 0001 12:57: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 700- 70589 F/ A Environmental Health & Safety Managenent 6, 115. 400 0. 000
FA 6, 115. 400 6, 115. 40
1. 00000 6, 115. 400 6, 115. 40
CAT 0200 CURRENT AMI $ 1,236,901.91% 199,346.35% 199, 346. 35
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0470 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 0. 000 0.00
635. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1,270.00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 1,238,171.91$ 199,346.35% 199, 346. 35



